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1.  Originator 
 
James Howard  

2.  Log Date: 
      
1/27/04 

3.  CCR #: 
   
04-0057   

4. Rev: 
    

— 

5.  Tel: 
 
301.925.0922 

6. Rm #:  
 
3205E 

7. Org. 
 
COTS SW 

8. CCR Title: Release of Sun ONE Web Server 6SP6, for the DAACS 
 
9. Originator Signature/Date 
  
James Howard     /s/    1/25/04          

10.   Class  
       

II 

11.  Type:    

CCR  
  

12. Need Date: 01.27.04  
 

13.  CCR Sponsor Signature/Date 
 
Pamela Johnson     /s/     1/25/04 

14.  Category of Change:  
PSR 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 920-TDx_002, 
910-TDA-003, 910-TDA-023, 920-TDV/TDP-002  

17. Schedule 
Impact: 
None 

18.   CI(s) Affected:N/A 

19.  Release Affected by this Change:  
Release 7.00 

20. Date due to Customer: 
            N/A 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
In support of Synergy IV 

23.   Problem:  (use additional Sheets if necessary) 
Sun ONE Web Server 6.0 has reached end of life (bug support) for current version.  Sun ONE Web Server version 6SP6 was 
successfully evaluated in the PVC and VATC - ready for release to the DAACs.  

24.  Proposed Solution:  (use additional sheets if necessary) 
Deliver Sun ONE Web Server version 6SP6 tar file "enterprise-6.0SP6-domestic-us.sparc-sun-solaris2.6.tar.gz" 
Checksum:2251871109  File Size: 84164504  
Deliver Iplanetadm.tar (For possible new installation if needed) 
Checksum: 2417584569 Size:5120 
 
25.  Alternate Solution:  (use additional sheets if necessary) 
None 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Release of Synergy IV code with obsolete COTS software -- current Sun ONE Web Server EOL for bug fix support.  Can't deploy 
Remedy Web Access without Sun ONE Web Server 6SP6. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
None 

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
Byron V. Peters     /s/     1/27/04 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 10/2/03 ECS/EDF/SCDV 


